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EGlLG ROCKY FLATS, INC. 
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464. (303) 966-7000 
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Robert M. Nelson, Jr. 
Manager 
DOE, RFO 

Attn: F. R. Lockhart 

IAG DELIVERABLE - BEGIN IM/IRA TESTING FOR OPERABLE UNIT NO. 1 (OU 1) 881 
HILLSIDE INTERIM REMEDIAL ACTION (IRA) - JMK-0344-91 

The Interagency Agreement (IAG) requires the start of IM/IRA Testing for the OU 1 
881 Hillside by August 5, 1991. - The testing involves systems operations (SOs) testing of 
the Phase Il-A process treatment units (UWPeroxide & Ion Exchange). The schedule is 
outlined below. 

The treatment building (Building 891) sump pump system (pumps, motors, 
piping) will be installed and cold SO testing will begin by August 5, 1991. 

The UV peroxide unit will be installed in the treatment building (Building 891) i 
August and limited testing will begin in early September 1991. Full hook-up an( 
testing of the UV peroxide unit will begin after the one megawatt substation is 
delivered in October 1991. 

The ion exchange unit is being fabricated now and is scheduled for delivery in 
mid-October 1991.. Installation and full testing of the ion exchange unit is 
scheduled for completion by December 1991. 

Please transmit this information to EPA and CDH. 

RF-46469 (Rev. 3/91) 1 

008028917 , 

CLASSIFICATION: - 

General Manager 
) Environmental and Waste Management 

. I  

I ;  MCB:dmf 

DATE 

IN REPLY TO 
Orig. and 3 cc - R. M. Nelson, Jr. 

cc: 
T. T. 'Olsen - DOE, RFO 

MA- 
PC# 


